

At Risk Youth Action Plan

GOALS, STRATEGIES AND OUTCOMES

GOAL #1: By August 1, 2015, increase student attendance by 3% at Waianae and Dole middle schools.

STRATEGY #1: By August 1, 2013, determine primary causes (contributing factors) to the high absenteeism of Dole Middle School students.

| IMPLEMENTATION INDICATORS/MEASURES | BASELINE MEASURE 2010/11 | PROGRESS MEASURE | | PROGRESS MEASURE | | PROGRESS MEASURE | |
|--|-----------------------------|------------------------------|---------------------------|------------------------------|---------------------------|------------------------------|---------------------------|
| | | PROJECTED OUTCOME 2011/12 | ACTUAL RESULTS 2011/12 | PROJECTED OUTCOME 2012/13 | ACTUAL RESULTS 2012/13 | PROJECTED OUTCOME 2013/14 | ACTUAL RESULTS 2013/14 |
| % of students chronically absent at Dole Middle School | 2010/11 10% | TBD | TBD | BASELINE -1% | | BASELINE -1% | |
| # and % of school partners participating in projects | | | | | | | |
| # and % of students served by participating partners | | | | | | | |

| SHORT TERM OUTCOMES (QUARTERLY / AS NEEDED) | PROGRESS MEASURE 1 ST QUARTER | | PROGRESS MEASURE 2 ND QUARTER | | PROGRESS MEASURE 3 RD QUARTER | | PROGRESS MEASURE 4 TH QUARTER | |
|---|---|----------------------------------|---|-----------------------------------|---|----------------------------------|---|----------------------------------|
| | PROJECTED OUTCOME 8/1/12-10/1/12 | ACTUAL RESULTS 8/1/12-10/1/12 | PROJECTED OUTCOME 11/1/12-1/31/13 | ACTUAL RESULTS 11/1/12-1/31/13 | PROJECTED OUTCOME 2/1/13-4/30/13 | ACTUAL RESULTS 2/1/13-4/30/13 | PROJECTED OUTCOME 5/1/13-7/31/13 | ACTUAL RESULTS 5/1/13-7/31/13 |
| (This is where the Team will need to identify any short term outcomes, e.g. "% and # of students served whose attendance increases or stays the same".) | | | | | | | | |
| | | | | | | | | |

| ACTION STEPS | Monitoring Evidence/Data Sources | Person(s) Responsible/ Group(s) | Implementation Timeline | | Completion Date | Resources Needed |
|--|----------------------------------|---------------------------------|-------------------------|---------|-----------------|------------------|
| | | | Start | Stop | | |
| A. Recruit missing Dole middle school partners | | | | | | |
| 1. Identify potential Dole middle school staff who could be invited to join team | List of potential partners | Debbie/Team | 7/1/12 | 7/14/12 | 7/5/12 | |

| ACTION STEPS | Monitoring Evidence/Data Sources | Person(s) Responsible/ Group(s) | Implementation Timeline | | Completion Date | Resources Needed |
|---|---|--|-------------------------|----------------------------------|-----------------|------------------|
| | | | Start | Stop | | |
| 2. Invite school personnel to join team | | Debbie | 7/1/12 | 7/14/12 | 7/14/12 | |
| 3. Obtain list of other possible partners located/serving Dole middle school students | List of potential partners | Wendy & other School Partner(s) /Jaque | 7/15/12 | 8/15/12 New date 9/12/12 | 9/12/12 | |
| 4. Invite other school partners to join team (| | Wendy & other school partner(s) /Jaque | 8/16/12 | 9/16/12 New Date 9/12/12 | 9/12/12 | |
| 5. Schedule and hold a team meeting with all new members/partners to review the draft Team Charter and Action Plan | | Team | 9/17/12 | 9/30/12 New Date 9/25/12 | | |
| 6. Determine if any changes/improvements are needed to Team Charter and/or Action Plan | | Team | 9/17/12 | 9/30/12 | | |
| 7. Finalize Team Charter and Action Plan, begin development of Partnership Agreement, Team Guidelines and Communication Plan | Finalized Team Charter and Action Plan | Jacque/Team | 9/30/12 | 10/15/12 New Date 10/23/12 | | |
| 8. Development of Partnership Agreement, Team Guidelines and Communication Plan (optional) | | | | | | |
| B. Disaggregate Student Data & Identify Trends | | | | | | |
| 1. Brainstorm list of preliminary data elements that need to be disaggregated (2011/12 school year data) | Final list of data needs | Team | 7/1/12 | 7/15/12 | 7/14/12 | |
| 2. Provide list to school partner(s) | | Team/Wendy (Dole) | 7/1/12 | 7/30/12 | 7/14/12 | |
| 3. Disaggregated is shared with team | Data | School Partner (TBD) | 7/30/12 | 9/30/12 | | |
| 4. Analyze data and determine if there are any obvious trends and/or if additional/other data is needed | | Scott/Team | 7/30/12 | 9/30/12 | | |
| C. Develop Asset Map of services available to students within Dole middle school | | | | | | |
| 1. Develop a list of existing school partner services within the school, and create a tool/method that can be used/completed by partners | List/tool | Team | 10/1/12 | 10/31/12 | | |
| 2. All school partners utilize tool (conduct an asset inventory) and identify the number of students currently receiving each of the available services | Completed inventory of services / students served | Wendy/School Partners (TBD) | 10/1/12 | 10/31/12 | | |

| ACTION STEPS | Monitoring Evidence/Data Sources | Person(s) Responsible/ Group(s) | Implementation Timeline | | Completion Date | Resources Needed |
|--|----------------------------------|---------------------------------|-------------------------|---------------|-----------------|------------------|
| | | | Start | Stop | | |
| 3. Review partner inventory (asset map) of existing services and determine if gaps exist based on data analysis trends | | Team | 11/1/12 | 11/30/12 | | |
| 4. Brainstorm a methods/ways to address gaps (if any) | | Team | 12/1/12 | 12/31/12 | | |
| 5. Develop a plan to address any gaps (if applicable) | | Team | 1/1/13 | 1/31/13 | | |
| D. Identify and quantify students needs and possible reasons for chronic absenteeism | | | | | | |
| 1. Review disaggregated data and trends (see B.4. above) | | Team | 11/1/12 | 11/30/12 | | |
| 2. Design possible tools/methods to solicit feedback to determine possible root causes for high absenteeism of students | Tool(s) | Scott/Dave Team | 12/1/12 | 12/31/12 | | |
| 3. Determine actual sample size needed, selection process, etc. in order to obtain needed feedback | | Scott/Dave Team | 12/1/12 | 12/31/12 | | |
| 4. Begin to obtain needed feedback utilizing tools/methods developed | | Team | 1/5/13 | 2/15/13 | | |
| 5. Summarize all feedback obtained | Summary Report | Scott/Dave | 2/15/13 | 3/1/13 | | |
| 6. Analyze results of feedback obtained | | Team | 3/1/13 | 3/31/13 | | |
| 7. Determine if changes, improvements, recruitment, etc is needed and/or if any gaps exist in services available to students | | Team | 4/1/13 | 4/30/13 | | |
| 8. Develop a plan to address any changes, improvements, etc. needed | | Team | 5/1/13 | 5/30/13 | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |

| ACTION STEPS | Monitoring Evidence/Data Sources | Person(s) Responsible/ Group(s) | Implementation Timeline | | Completion Date | Resources Needed |
|--------------|----------------------------------|---------------------------------|-------------------------|------|-----------------|------------------|
| | | | Start | Stop | | |
| | | | | | | |

GOAL #1: By August 1, 2015, increase student attendance by 3% at Waianae and Dole middle schools.

STRATEGY #2: By August 1, 2013, determine primary causes (contributing factors) to the high absenteeism of Waianae Middle School students.

| IMPLEMENTATION INDICATORS/MEASURES | BASELINE MEASURE 2010/11 | PROGRESS MEASURE | | PROGRESS MEASURE | | PROGRESS MEASURE | |
|---|--------------------------|---------------------------|------------------------|---------------------------|------------------------|---------------------------|------------------------|
| | | PROJECTED OUTCOME 2011/12 | ACTUAL RESULTS 2011/12 | PROJECTED OUTCOME 2012/13 | ACTUAL RESULTS 2012/13 | PROJECTED OUTCOME 2013/14 | ACTUAL RESULTS 2013/14 |
| % of students chronically absent at Waianae Middle School | 2010/11 18.9% | TBD | TBD | BASELINE -1% | | BASELINE -1% | |
| # and % of school partners participating in projects | | | | | | | |
| # and % of students served by participating partners | | | | | | | |

| SHORT TERM OUTCOMES (QUARTERLY / AS NEEDED) | PROGRESS MEASURE 1 ST QUARTER | | PROGRESS MEASURE 2 ND QUARTER | | PROGRESS MEASURE 3 RD QUARTER | | PROGRESS MEASURE 4 TH QUARTER | |
|---|--|-------------------------------|--|--------------------------------|--|-------------------------------|--|-------------------------------|
| | PROJECTED OUTCOME 8/1/12-10/1/12 | ACTUAL RESULTS 8/1/12-10/1/12 | PROJECTED OUTCOME 11/1/12-1/31/13 | ACTUAL RESULTS 11/1/12-1/31/13 | PROJECTED OUTCOME 2/1/13-4/30/13 | ACTUAL RESULTS 2/1/13-4/30/13 | PROJECTED OUTCOME 5/1/13-7/31/13 | ACTUAL RESULTS 5/1/13-7/31/13 |
| (This is where the Team will need to identify any short term outcomes, e.g. "% and # of students served whose attendance increases or stays the same".) | | | | | | | | |
| | | | | | | | | |

| ACTION STEPS | Monitoring Evidence/Data Sources | Person(s) Responsible/ Group(s) | Implementation Timeline | | Completion Date | Resources Needed |
|---|----------------------------------|---------------------------------|-------------------------|------|-----------------|------------------|
| | | | Start | Stop | | |
| A. Recruit missing Waianae middle school partners | | | | | | |

| ACTION STEPS | Monitoring Evidence/Data Sources | Person(s) Responsible/ Group(s) | Implementation Timeline | | Completion Date | Resources Needed |
|---|---|---------------------------------|-------------------------|---------|-----------------|------------------|
| | | | Start | Stop | | |
| 1. Identify potential Waianae middle school staff who could be invited to join team | List of potential partners | Debbie/Team | 1/1/13 | 1/15/13 | | |
| 2. Invite school personnel to join team | | Debbie | 1/16/13 | 1/30/13 | | |
| 3. Obtain list of other possible partners located/serving Waianae middle school students | List of potential partners | School Partner(s) /TBD | | | | |
| 4. Invite other school partners to join team (| | School Partner(s) /TBD | | | | |
| 5. Schedule and hold a team meeting with all new members/partners to review the draft Team Charter and Action Plan | | Team | | | | |
| 6. Determine if any changes/improvements are needed to Team Charter and/or Action Plan | | Team | | | | |
| 7. Finalize Team Charter and Action Plan, begin development of Partnership Agreement, Team Guidelines and Communication Plan | Finalized Team Charter and Action Plan | Jacque/Team | | | | |
| 8. Development of Partnership Agreement, Team Guidelines and Communication Plan (optional) | | | | | | |
| B. Disaggregate Student Data & Identify Trends | | | | | | |
| 1. Brainstorm list of preliminary data elements that need to be disaggregated (2011/12 school year data) | Final list of data needs | Team | | | | |
| 2. Provide list to school partner(s) | | Debbie/School Partner (TBD) | | | | |
| 3. Disaggregated is shared with team | Data | School Partner (TBD) | | | | |
| 4. Analyze data and determine if there are any obvious trends and/or if additional/other data is needed | | Team | | | | |
| C. Develop Asset Map of services available to students within Dole middle school | | | | | | |
| 1. Develop a list of existing school partner services within the school, and create a tool/method that can be used/completed by partners | List/tool | Team | | | | |
| 2. All school partners utilize tool (conduct an asset inventory) and identify the number of students currently receiving each of the available services | Completed inventory of services / students served | School Partners (TBD) | | | | |

| ACTION STEPS | Monitoring Evidence/Data Sources | Person(s) Responsible/ Group(s) | Implementation Timeline | | Completion Date | Resources Needed |
|--|----------------------------------|---------------------------------|-------------------------|------|-----------------|------------------|
| | | | Start | Stop | | |
| 3. Review partner inventory (asset map) of existing services and determine if gaps exist based on data analysis trends | | Team | | | | |
| 4. Brainstorm a methods/ways to address gaps (if any) | | Team | | | | |
| 5. Develop a plan to address any gaps (if applicable) | | Team | | | | |
| D. Identify and quantify students needs and possible reasons for chronic absenteeism | | | | | | |
| 1. Review disaggregated data and trends (see B.4. above) | | Team | | | | |
| 2. Design possible tools/methods to solicit feedback to determine possible root causes for high absenteeism of students | Tool(s) | Scott/Dave Team | | | | |
| 3. Determine actual sample size needed, selection process, etc. in order to obtain needed feedback | | Scott/Dave Team | | | | |
| 4. Begin to obtain needed feedback utilizing tools/methods developed | | Team | | | | |
| 5. Summarize all feedback obtained | Summary Report | Scott/Dave | | | | |
| 6. Analyze results of feedback obtained | | Team | | | | |
| 7. Determine if changes, improvements, recruitment, etc is needed and/or if any gaps exist in services available to students | | Team | | | | |
| 8. Develop a plan to address any changes, improvements, etc. needed | | Team | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |
| | | | | | | |

| ACTION STEPS | Monitoring Evidence/Data Sources | Person(s) Responsible/ Group(s) | Implementation Timeline | | Completion Date | Resources Needed |
|--------------|----------------------------------|---------------------------------|-------------------------|------|-----------------|------------------|
| | | | Start | Stop | | |
| | | | | | | |
| | | | | | | |

DRAFT